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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-13-4.2/10

04-ALA-13-9.0/9

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

Fed Aid

HM1

20.20.201

130

HM1

HE14

HA4S3

HA23

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY, IN OAKLAND, AT 0.1

MILESOUTH OF BROADWAY TERRACE,

CONSTRUCT MICROPILE WALL AND SLOPE

STRESSING SYSTEM. DIR'S OR

IN ALAMEDA COUNTY IN BERKELEY FROM

HILLER DRIVE TO  SAN PABLO AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

REPLACE ASPHALT CONCRETE SURFACING

CONST MICROPILE WALL & SLOPE

STRESSING SYS

COLD PLANE AND PLACE BONDED WEARING

CONSTRUCT TUNNEL AND BUILDING

BRIDGES, ROADWAY AND ELECTRICAL

CONSTRUCT BIKEWAY

Type Of Work

MCK SERVICES, INC.

DRILL TECH DRILLING & SHORING

SYNERGY PROJECT MANAGEMENT INC

TUTOR-SALIBA CORPORATION

FLATIRON WEST, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

CONCORD, CA 94524

ANTIOCH, CA 94509

SAN FRANCISCO, CA 94134

SYLMAR, CA 91342

BENICIA, CA 94510

CONCORD, CA 94520

(925)957-9200

(925)978-2060

(415)467-3000

 

(707)310-1798

(925)687-6666

AHMADZADEH, ALI

LOI, LAWRENCE

COOPER, CHEE

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

LOI, LAWRENCE

Resident
Engineer

(510)231-7119

(510)867-6035

(510)231-7111

(925)602-9004

(510)385-6915

(510)231-7117

 $342,364

 $6,585,000

 $1,491,855

 $250,982,228

 $32,657,118

 $1,449,819

Bid + CCOs

 $336,596

 $1,013,100

 $1,354,462

 $212,750,906

 $12,473,402

 $1,073,629

Comp To  date

 $0

 $0

 $18,237

 $3,916,646

 $1,175,528

 $92,248

This Month

04/11/12

08/20/12

05/04/12

11/10/09

03/29/12

11/14/11

Awarded

04/27/12

08/21/12

05/22/12

11/19/09

05/01/12

12/02/11

Approved

11/26/12

03/21/13

01/23/13

04/22/14

08/09/15

02/25/13

Est Comp

 45%

 42%

 97%

 0%

 27%

 22%

%Time

 94%

 15%

 89%

 0%

 38%

 72%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-2E6204

04-1SS604

04-2R9904

04-294914

04-0120M4

04-292274

Contract 

  

  

  

SARR-P024-(030)N

  

ER15-A200-(4E )

  

  

  

  P0-24 0-(0NH)P

  

--()

  

  

  

6204- 083-()

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

PO BOX 5697

2200 WYMORE WAY

150 EXECUTIVE PARK BOULEVARD

15901 OLDEN STREET

2100 GOODYEAR ROAD

5029 FORNI DRIVE

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD

3390 MOUNT DIABLO

BLVD STE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

RICHMOND, CA 94704-4594

RICHMOND, CA 94804-4594

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/8

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

Fed Aid

HA42

HA22

HB1

HB1

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS FROM POWELL

STREET UNDERCROSSING TO 0.1 MILE WEST

OF THE CARQUINEZ BRIDG

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN OAKLAND, EMERYVILLE, BERKELEY AND

ALBANY FROM PORT OF OAKLAND

OVERCROSSING TO THE ALAMEDA CONTRA

COSTA COUNTY LINE

IN ALAMEDA COUNTY NEAR PLEASANTON

FROM 3.0 TO 5.1 MILES EAST OF ROUTE

680

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

Description 

WIDEN RAMPS AND INSTALL RAMP

INSTALL OVERHEAD SIGN AND TOS

CONSTRUCT BIKEWAY

REHABILITATE PAVEMENT

INSTALL EROSION CONTROL

REALIGN CURVES AND SHOULDERS

Type Of Work

TABER CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

O.C. JONES AND SONS, INC.

DECKER LANDSCAPING, INC

GRANITE CONSTRUCTION CO.

Contractor

MARTINEZ CA 94553

IRVINE CA 92614

LIVERMORE, CA 94551

BERKELEY, CA 94710

ROCKLIN CA 95765

SANTA CLARA CA  95054

(925)682-6133

(949)252-0441

(925)449-5764

(510)526-3424

(916)652-1780

(408)327-7019

COOPER, CHEE

AHMADZADEH, ALI

KHANUM, TASLIMA

GREWAL,SATINDER

Resident
Engineer

 

 

(510)231-7111

(510)622-1930

(925)606-4447

(510)224-6040

 $5,916,964

 $13,490,449

 $4,934,741

 $13,251,167

 $142,031

 $22,137,942

Bid + CCOs

 $0

 $0

 $515,535

 $12,943,321

 $132,418

 $21,596,932

Comp To  date

 $0

 $0

 $385

 $26,851

 $1,197

 $9,875

This Month

09/10/12

10/12/12

05/31/12

02/17/11

02/02/11

12/21/06

Awarded

10/25/12

11/06/12

06/27/12

03/15/11

02/24/11

01/10/07

Approved

04/10/13

07/01/13

09/13/13

04/15/13

Est Comp

 0%

 0%

 46%

 74%

 0%

 96%

%Time

 0%

 0%

 11%

 98%

 0%

 96%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3A7764

04-3A7774

04-292264

04-1G3104

04-172414

04-172404

Contract 

  

  

ER-15A3-(004)E

ACIM-0801-(112)E

  

ACST-P084-(034)E

  

  

--()

--()

  

  P0-84 0-(4E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 1309

1792 KAISER AVENUE

50 CONTRACTORS STREET

1520 FOURTH STREET

3650 CINCINNATI AVENUE

715 COMSTOCK STREET

3401 REGATTA

BOULEVARD

355 BURMA ROAD

3049 INDEPENDENCE

DRIVE STE #1

3049 INDEPENDENCE

DRIVE STE I

RICHMOND, CA 94804

OAKLAND, CA 94607

LIVERMORE, CA 94551

LIVERMORE CA 94551-7673

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-238-14.5/16.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

Fed Aid

HB4C

HB4N

HA25

HB4N

HB5

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

ON ROUTES 92 AND 880 AT VARIOUS

LOCATIONS IN ALAMEDA COUNTY BETWEEN

ROUTE 84 AND THE DISTRIB- UTION

STRUCTURE IN OAKLAND.

IN ALAMEDA COUNTY IN HAYWARD, SAN

LEANDRO AND ASHLAND ON ROUTE 880 AND

ON ROUTE 238

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

Description 

WIDEN EXISTING HWY AND BRIDGE

INSTALL RAMP METERING, WIDEN RAMPS

HIGHWAY PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

Type Of Work

BAY CITIES PAVING AND

GRADING,INC

GHILOTTI CONSTRUCTION COMPANY

JJ NGUYEN, INC.

DESILVA-GATES CONSTRUCTION

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

CONCORD, CA 94524

SANTA ROSA CA 95407

SAN JOSE, CA 95127

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

(925)687-6666

(707)585-1221

(408)838-4889

(925)294-5669

(510)526-3424

(916)388-0308

PARDO, ROMMEL

LIVINGSTON, VICTOR

HOLLIS, JOHN

MOGHADAM, SIAVOSH

PARDO, ROMMEL

HANSON, JIM

Resident
Engineer

(925)606-2048

(510)385-6909

(510)774-5911

(925)606-2029

(925)606-2048

(510)385-6756

 $21,665,797

 $4,617,932

 $1,433,443

 $37,608,999

 $27,586,055

 $658,291

Bid + CCOs

 $6,729,613

 $7,500

 $1,231,016

 $5,224,469

 $0

 $357,475

Comp To  date

 $366,109

 $7,500

 $3,375

 $52,929

 $0

 $3,552

This Month

03/21/12

10/15/12

12/21/10

06/18/12

11/16/12

09/29/11

Awarded

04/13/12

11/06/12

02/15/11

07/16/12

12/20/12

11/17/11

Approved

01/10/14

01/02/14

04/21/15

02/11/15

03/09/15

11/25/15

Est Comp

 35%

 5%

 0%

 8%

 0%

 0%

%Time

 31%

 0%

 0%

 14%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-297614

04-153004

04-2490A4

04-4A07U4

04-2908V4

04-172434

Contract 

  

ACNH-X001-(567)E

IM-X001-(551)E

ACIM-5801-(051)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 6227

246 GHILOTTI AVENUE

3172 SALEM DRIVE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

3049 INDEPENDENCE

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

LIVERMORE, CA 94551

HAYWARD, CA 94544

RICHMOND, CA 94804

LIVERMORE, CA 94551

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-580-8.4/14.6

04-ALA-580-9.2/9.2

04-ALA-580-9.5/31

04-ALA-580-10.7/10.7

04-ALA-580-14.6/21.6

04-ALA-580-18.4/44

Fed Aid

HB5

HA42

HB4N

HA23

HB5

HM4

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY ON EASTBOUND RTE

580 IN LIVERMORE WEIGHT STATION

IN ALAMEDA COUNTY, AT VARIOUS

LOCATIONS ON ROUTES 238 & 580.

IN ALAMEDA COUNTY IN LIVERMORE ABOUT

0.4 MILE WEST OF ROUTE 580 AND FIRST

STREET OVERCROSSING

__________________________ _________

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA, MARIN, SAN FRANCISCO, SAN

MATEO, SANTA CLARA, SOLANO,  SONOMA

COUNTIES, AT VARIOUS LOCATIONS

Description 

ROADWAY WIDENING AND REHABILITATION

REPAIR AND EXTEND PAVEMENT

INSTALL RAMP METERING AND TOS

CONSTRUCT TANGENT PILE WALL

ROADWAY WIDENING AND REHABILITATION

UPGRADE XENON CMS TO LED MODULES

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING

GOODFELLOW TOP GRADE

CONSTRUCTION LLC

ANVIL BUILDERS INC

DESILVA GATES CONSTRUCTION LP

TRAFFIC DEVELOPMENT SERVICES

INC

Contractor

SANTA ROSA, CA 95407

CONCORD CA 94524

LIVERMORE CA 94551

SAN FRANCISCO CA 94124

DUBLIN CA 94568

MOORPARK CA 93021

(707)303-2393

(925)687-6666

(925)449-5764

(415)285-5000

(925)829-9220

(805)523-1914

DIKE, EDDIE

KATTI, HRISHIKESH

Resident
Engineer

(925)606-2044

(510)714-7086

 

 

 

 

 $53,101,566

 $616,469

 $5,395,885

 $493,175

 $38,534,921

 $626,613

Bid + CCOs

 $0

 $573,308

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $173,267

 $0

 $0

 $0

 $0

This Month

11/20/12

07/26/12

10/24/12

11/05/12

10/29/12

06/18/12

Awarded

12/20/12

08/23/12

12/14/12

12/03/12

12/13/12

07/16/12

Approved

05/19/15

03/27/13

Est Comp

 0%

 68%

 0%

 0%

 0%

 0%

%Time

 0%

 93%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-2908C4

04-3A9604

04-151134

04-4S3704

04-2908E4

04-2E7704

Contract 

ACIM-5801-(105)5

ACIM-5801-(053)E

ACIM-X001-(568)E

  

ACIM-5801-(054)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

246 GHILOTTI AVENUE

PO BOX 6227

50 CONTRACTORS STREET

1395 EVANS AVE 2ND FLOOR

P O BOX 2909

207 W LOS ANGELES AVE

477 NORTH CANYONS

PKWY, STE A

477 NORTH CANYONS

PKWY, STE A

LIVERMORE, CA 94551-9490

LIVERMORE, CA 94551

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-680-3.6/6.5

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-4.5/4.9

04-ALA-880-22.6/24

Fed Aid

HB4

HE14

20.80.040

110

20.20.201

130

HB1

HB4N

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS ____

LOCATIONS FROM 0.4 MILE SOUTH OF AUTO

MALL PARKWAY TO 0.1 MILE NORTH OF

MISSION BOULEVARD (ROUTE

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF AUTO MALL PARKWAY

OVERCROSSING TO 0.3 MILE SOUTH OF

WASHINGTON BOULEVARD OVERC

FROM AMADOR VALLEY BOULEVARD TO

BENICIA - MATINEZ BRIDGE, REPAIR

DAMAGED ELECTRICAL SYSTEMS DUE TO

WIRE THEFT AND VANDALISM DIR'S 

IN ALAMEDA AND SANTA CLARA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS, REPAIR DAMAGED ELECT SYS

DUE TO WIRE THEFT& VANDALISM

IN ALAMEDA COUNTY IN FREMONT FROM 0.5

MILE NORTH OF FREMONT BOULEVARD

OVERCROSSING TO 0.3 MILE NORTH OF

AUTO MALL PARKWAY OVERCROS

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

Description 

WIDEN RAMPS AND CONSTRUCT RAMP

HIGHWAY PLANTING AND IRRIGATION

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPAIR DAMAGED ELECTRICAL SYSTEMS

RESURFACING WITH HOT MIX ASPHALT

WIDEN FREEWAY, REPLACE OVERCROSSING

Type Of Work

R G W CONSTRUCTION INC

BAYCITIES PAVING & GRADING,INC

AMLAND CORPORATION

NORCAL GENERAL CONSTRUCTION

CORPORATION

PAVEX CONSTRUCTION DIVISION

RGW CONSTRUCTION, INC.

Contractor

LIVERMORE CA 94550

CONCORD, CA 94524

SAN JOSE, CA 95132

SAN JOSE, CA 95132

SAN JOSE CA 95136

LIVERMORE, CA 94550

(925)606-2400

 

(408)786-6816

(408)886-0335

(408)639-0524

(925)606-2400

SIAVOSH, MOGHADAM

BORRAYO, SALVADOR C.

BORRAYO, SALVADOR C.

BASHAR, MDABUL

SINGH, BAHADUR

Resident
Engineer

 

(510)668-4923

(510)377-4186

(510)377-4186

(510)385-5727

(510)670-7831

 $4,683,998

 $1,515,244

 $1,485,000

 $335,000

 $372,580

 $39,340,493

Bid + CCOs

 $0

 $1,480,709

 $386,294

 $315,433

 $140,982

 $36,200

Comp To  date

 $0

 $1,934

 $0

 $0

 $11,480

 $36,200

This Month

11/16/12

07/07/10

05/17/12

08/21/12

07/31/12

09/14/12

Awarded

12/14/12

07/22/10

05/17/12

08/21/12

08/31/12

10/17/12

Approved

01/02/15

03/15/13

12/21/12

03/22/13

05/15/15

Est Comp

 0%

 0%

 80%

 0%

 61%

 1%

%Time

 0%

 0%

 26%

 94%

 38%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-4G1004

04-253764

04-4G5004

04-4H0404

04-1G2004

04-3A9214

Contract 

  

  

  

  

ACHS-IM88-(010)6

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

WPCP

SWPPP

550 GREENVILLE ROAD

P.O.BOX 6227

3168 KNIGHTS BRIDGE ROAD

1950 MAJESTIC COURT

120 GRANITE ROCK WAY

550 GREENVILLE ROAD

48499 MILMONT DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

FREMONT, CA 94538

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94536

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-.1/100

04-CC-4-20.1/45.6

Fed Aid

HB4N

HA4S2

HA22

HA21

HB4N

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.5

MILE NORTH OF THE HIGH STREET

SEPARATION OVERHEAD TO 0.5 MILE __

SOUTH OF THE FIFTH AVENUE O

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES,

ON VARIOUS ROUTES AND LOCATIONS, TO

REPAIR DAMAGED ELECTRICAL SYSTEMS DUE

TO WIRE THEFT & VAN

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE BRIDGES / CONSTRUCT ROADWAY

ROADWAY REHABILITATION

REPLACE BRIDGE

REPAIR DAMAGED ELECTRICAL SYSTEMS

REPLACE APPROACH SLABS AND JOINT

Type Of Work

RGW CONSTRUCTION INC

FLATIRON WEST, INC.  NICK

REKER

GALLAGHER & BURK, INC.

MCM CONSTRUCTION, INC

COLUMBIA ELECTRIC, INC.

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

LIVERMORE CA 94550

OAKLAND, CA 94621

HAYWARD, CA 94545

OAKLAND CA   94607

SAN LEANDRO, CA 94577

DUBLIN, CA 94568

(925)606-2400

(707)310-1798

(510)921-3006

 

(510)430-9505

(925)803-4333

CHEUNG, JOY

CHAHAL, HARPAL

SENG, TA

CARTY, RODOLFO

SEALEY, HERMAN

Resident
Engineer

 

(408)591-5122

(510)670-4918

(510)450-3993

(510)231-7131

(925)602-9016

 $20,767,667

 $62,393,623

 $13,278,425

 $96,286,581

 $965,000

 $1,793,335

Bid + CCOs

 $0

 $51,403,986

 $6,255,176

 $64,969,983

 $57,912

 $396,820

Comp To  date

 $0

 $1,104,496

 $500,290

 $503,706

 $0

 $385,070

This Month

11/08/12

08/20/09

12/02/11

03/25/09

08/21/12

08/30/12

Awarded

12/03/12

09/15/09

01/04/12

04/20/09

08/21/12

10/04/12

Approved

02/15/13

01/23/14

05/09/14

03/22/13

07/02/13

Est Comp

 0%

 96%

 45%

 100%

 15%

 1%

%Time

 0%

 82%

 47%

 67%

 6%

 22%

% Work 

 

 

 

 

 

 

Message

04-3A9224

04-165424

04-1A6824

04-1706U4

04-3E6904

04-2E2304

Contract 

  

ACIM-8801-(059)E

ACIM-8801-(064)E

ACBR-0880-(059)E

  

ACBR-X013-(024)N

  

BR88-01 0-(9EI)M

--()

  08-8010-(9EA)C

  

-    -()

  

8801- 059-()

  

0880-1059-()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

550 GREENVILLE ROAD

717 KEVIN COURT

22991 CLAWITER ROAD

450 BURMA ROAD

1980 DAVIS STREET

11555 DUBLIN BLVD

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94608

RICHMOND, CA 94804

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-CC-4-23.5/26.1

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-24-1.4/0

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB1

HA23

Pgm Code

IN CONTRA COSTA COUNTY IN PITTSBURG

AND ANTIOCH FROM 0.9 KM WEST OF

LOVERIDGE ROAD OVERCROSSING TO 0.3 KM

WEST OF SOMERSVILLE ROA

IN CONTRA COSTA COUNTY IN ANTIOCH AND

PITTSBURG FROM 0.4 MILE WEST TO 0.6

MILE EAST OF SOMERSVILLE ROAD

UNDERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

IN CONTRA COSTA COUNTY @ DISCOVERY

BAY AND BRYRON FROM MARSH CREEK TO

0.2 MILE WEST OF CONTRA COSTA SAN

JUAQUIN COUNTY LINE

 IN CONTRA COSTA COUNTY IN ORINDA AT

GATEWAY BOULEVARD OVERCROSSING

Description 

WIDEN HIGHWAY AND BRIDGE

HIGHWAY WIDENING AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

INSTALL MEDIAN BUFFER ZONE AND

INSTALL DOWNDRAIN, GRADING AND

Type Of Work

MIKE LOVELACE  OC JONES AND

SONS, INC

R AND L BROSAMER INC

C.C. MYERS, INC.

DAN BAKER BAY CITIES/MYERS JV

OC JONES & SONS, INC.

DREAMBUILDER

Contractor

BERKELEY CA  94710

WALNUT CREEK CA 94596

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

BERKELEY, CA 94710

PLACENTIA CA 92870

 

(925)627-1700

(916)635-9370

(916)919-1750

(510)715-0219

(714)646-3697

SCHNEIDER, JOLIE

HATEFI, AMIR

GONZALEZ, ALFONSO

CARNEY, VICKY

ARSHAD, MIAN

Resident
Engineer

(510)377-4171

(925)756-0601

(925)756-0601

(510)385-6774

(925)753-4806

 

 $70,594,059

 $38,439,995

 $43,491,299

 $53,021,609

 $11,692,405

 $391,390

Bid + CCOs

 $54,339,393

 $28,462,058

 $13,166,226

 $9,446,694

 $9,680,611

 $0

Comp To  date

 $817,471

 $981,608

 $737,596

 $889,161

 $0

 $0

This Month

04/15/10

12/23/10

10/11/11

05/25/12

06/29/11

11/19/12

Awarded

05/06/10

01/19/11

11/03/11

07/03/12

07/22/11

12/14/12

Approved

06/25/14

08/20/13

09/01/15

07/31/15

01/14/13

Est Comp

 61%

 75%

 26%

 13%

 100%

 0%

%Time

 77%

 73%

 30%

 18%

 100%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

04-228594

04-2285C4

04-2285E4

04-1G9404

04-0A8404

04-4S2704

Contract 

HPLU-6204-(087)N

NH-P004-(138)N

  

  

ACHS-P004-(144)E

  

  62-04 0-(7NN)C

LU62-04 0-(2L ) 

  

  

P P0-04 1-(4E)

  

6204- 088-()

204-092-()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1520 FOURTH STREET

1777 OAKLAND BLVD SUITE 300

3286 FITZGERALD ROAD

1204 W 10TH STREET

1520 FOURTH STREET

1324 E LAWSON LN

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

2625 CROW COURT

1771 VINEYARD DRIVE,

SUITE 2

ANTIOCH CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

ANTIOCH, CA 94509

Accepted

01/14/13

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0

Fed Aid

HA21

20.80.030

115

HM1

HE2

HA23

Pgm Code

CONTRA COSTA AT CARQUINEZ BRIDGES

IN CONTRA COSTA COUNTY, IN RICHMOND

AT SCOFIELD AVE U/C AND AT RAILROAD

AVE OHREPAIR BRIDGE DECK AND REPLACE

BRIDGE JT DIR'S ORDER

IN CONTRA COSTA COUNTY IN SAN RAMON

AND DANVILLE FROM 0.1 MILE NORTH OF

CROW CANYON OVERCROSSING TO 0.1 MILE

SOUTH OF SYCAMORE VAL

IN CONTRA COSTA COUNTY IN  PLEASANT

HILL FROM 0.2 MILE SOUTH OF MONUMENT

BOULEVARD UNDERCROSSING TO 0.1 MILE

NORTH OF 242/680 SEPA

IN CONTRA COSTA & SOLANO COUNTIES, IN

MARTINEZ &BENICIA ON RTE680 FROM

MOCCOCO OVERHEAD TO 0.3 MILES S OF

BAYSHORE RD UNDERCROSSIN

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF PANORAMIC  HIGHWAY

Description 

REPLACE TIMBER FENDERS PIERS 2 & 3

REPAIR BRIDGE DECK AND REPLACE

BRIDGE JT

WIDEN FREEWAY, RETAINING WALLS

PCC SLAB REPLACE, GRIND, AND GROOVE

REPLACEMENT PLANTING

INSTALL SLOPE PROTECTION AND

Type Of Work

GOLDEN STATE BRIDGE, INC.

VALENTINE CORPORATION

BAY CITIES/ MYERS JV

PROFESSIONAL CONSTRUCTION

SERVICES INC

JJ NGUYEN, INC.

ETIC

Contractor

MARTINEZ, CA  94553

SAN RAFAEL, CA 94912

RANCHO CORDOVA CA 957412948

CONCORD CA 94520

SAN JOSE, CA 95127

PLEASANT HILL CA 94523

(925)372-8000

(415)453-3732

(916)635-9370

(925)288-1566

(408)259-7982

(925)602-4710

REZAEI, ASGHAR

KHANUM, TASLIMA

HOLLIS, JOHN

Resident
Engineer

(925)602-9023

(510)224-6667

 

 

(510)774-5911

 

 $17,159,623

 $1,220,000

 $21,356,585

 $1,183,720

 $993,366

 $267,205

Bid + CCOs

 $15,439,782

 $977,157

 $0

 $0

 $935,405

 $0

Comp To  date

 $748,064

 $0

 $0

 $0

 $2,700

 $0

This Month

02/16/12

04/17/12

12/24/12

06/19/12

12/21/09

10/01/12

Awarded

03/06/12

04/17/12

01/25/13

07/20/12

01/26/10

11/06/12

Approved

05/01/13

09/07/12

07/11/14

Est Comp

 86%

 100%

 0%

 0%

 0%

 0%

%Time

 90%

 100%

 0%

 0%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

04-049074

04-4G3704

04-2285H4

04-1E8204

04-0060C4

04-4S5304

Contract 

  

  

ACIM-6801-(069)A

  

  

  

  

  

T620-4 10-(PL ) 

  

  

  

  

  

04 1-07-()

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

901 HOWE ROAD

PO BOX 9337

P O BOX 2948

4070 NELSON AVE SUITE A

3172 SALEM DRIVE

2285 MORELLO AVENUE

2727 SYSTRON DRIVE,

SUITE 150

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

CONCORD, CA 94518

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

01/17/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-MRN-1-37.1/37.1

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

Fed Aid

HA23

HA23

20.80.020

151

HE13

HB5

HB5

Pgm Code

NEAR MARSHALL, 1.5 MILES SOUTH OF

MARSHALL PETALUMA ROAD.

IN MARIN COUNTY NEAR NOVATO AT NOVATO

CREEK BRIDGE

IN MARIN COUNTY, IN MILL VALLEY, FROM

0.2 MILE NORTH OF 0.3 MILE NORTH OF

ROUTE 131 RECONSTRUCT PAVEMENT W

PERMEABLE BLANKET AND S

IN MARIN COUNTY IN NOVATO FROM NOVATO

CREEK BRIDGE TO FRANKLIN  AVENUE

OVERHEAD

IN MARIN COUNTY IN AND NEAR NOVATO

FROM 0.2 MILE NORTH OF ATHERTON AVE

OC TO 1.4 MILES SOUTH OF REDWOOD

LANDFILL OC

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

Description 

REPLACE CULVERT AND INSTALL ROCK

CONSTRUCT RETAINING WALL

RECONST PAVEMNT W PERM BLANKET &

SUBDRAINS

WIDEN BRIDGE AND HMA ROADWAY

PLACE HMA BASE, CONSTRUCT BRIDGE

CONSTRUCT INTERCHANGE ON RTE 101 AT

Type Of Work

MAGGIORA & GHILOTTI INC

VALENTINE CORPORATION

GHILOTTI BROS., INC.

GHILOTTI BROTHERS/R M HARRIS

JOINT VENTURE

GHILOTTI BROS / R M HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

SANTA ROSA CA 95407

(415)459-8640

(415)453-3732

(415)454-7011

(415)454-7011

(415)454-7011

(707)585-1221

STREATER, HAL

RUSSELL STEVE

Resident
Engineer

 

(707)796-5693

(510)774-6297

 

 

 

 $249,249

 $373,738

 $560,000

 $2,760,665

 $12,422,485

 $23,094,295

Bid + CCOs

 $0

 $389,572

 $567,576

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/02/12

12/21/11

06/12/12

11/08/12

11/01/12

09/14/12

Awarded

12/03/12

01/05/12

06/12/12

12/20/12

12/20/12

10/17/12

Approved

01/08/13

08/16/12

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 0%

 100%

 99%

 0%

 0%

 0%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

04-3S5704

04-3S5804

04-4G3604

04-2640G4

04-2640L4

04-264074

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

555 DUBOIS ST

111 PELICAN WAY

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVENUE

1009 CLEGG COURT

756 WEST FRANCISCO

BLVD.,

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

01/08/13

12/21/12

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

Fed Aid

HA22

HB4C

HB4C

HA1

Pgm Code

IN MARIN COUNTY IN & NEAR SAUSALITO

,CORTE MADERA AND LARKSPUR ON ROUTE

101 FROM THE GOLDEN GATE BRIDGE TO

CORTE MADERA CREEK

IN NAPA COUNTY NEAR NAPA FROM ROUTE

29 TO 0.1 MILE WEST OF SOLANO COUNTY

LINE

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

CONSTRUCTION ON STATE HIGHWAY IN NAPA

AND SOLANO COUNTIES AT VARIOUS

LOCATIONS

IN NAPA COUNTY NEAR CALISTOGA FROM

1.4 MILES TO 1.9 MILES NORTH OF

TUBBS LANE

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

Description 

ASPHALT CONCRETE SURFACING

WIDEN HWY AND CONSTRUCT RET WALLS

CONSTRUCT TWO ADDITIONAL LANES

POLYESTER CONCRETE AND BRIDGE

METHACRYLATE

RECONSTRUCT SLOPE AND REPLACE

PERFORM HIGHWAY PLANTING

Type Of Work

GHILOTTI BROTHERS, INC.

TROY SIMNING GHILOTTI

BROTHERS, INC.

GHILOTTI CONSTRUCTION, INC.

LEGG, INC.

GORDON N BALL INC

PARKER LANDSCAPE DEVELOPMENT

Contractor

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

LIVERMORE, CA 94550

ALAMO CA 94507

SACRAMENTO, CA  95828

(415)454-7011

(415)454-7011

(707)585-1221

(925)605-4500

(925)838-5675

(916)383-4071

RUSSELL, STEVE

CHANGIZI, DAVE

MOUSSA, ELIAS

TENOSO, PRINCIPE

HANSON, JIM

Resident
Engineer

(510)774-6297

(707)429-6222

(707)436-2200

(707)429-6263

 

(510)385-6756

 $21,850,019

 $21,219,747

 $37,442,102

 $900,779

 $2,358,434

 $409,143

Bid + CCOs

 $18,986,896

 $10,503,986

 $15,128,263

 $778,985

 $0

 $177,633

Comp To  date

 $175,579

 $598,392

 $399,822

 $0

 $0

 $4,779

This Month

02/03/12

01/26/12

01/11/12

04/30/12

12/27/12

09/23/11

Awarded

02/29/12

02/17/12

02/03/12

05/11/12

01/25/13

10/18/11

Approved

02/28/13

04/11/13

02/09/15

11/27/12

06/18/15

Est Comp

 100%

 75%

 34%

 100%

 0%

 0%

%Time

 98%

 47%

 40%

 89%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

04-0C7404

04-264134

04-264144

04-1E40A4

04-4S0204

04-4442A4

Contract 

ACNH-Q101-(211)E

ACST-P012-(106)E

ACST-P102-(107)E

  

STP-P029-(   )

  

--()

  P0-12 1-(6E)

  P1-02 1-(7E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVE

2551 2ND STREET

333 CAMILLE AVENUE

6251 SKY CREEK DRIVE, SUITE A

756 FRANCISCO

BOULEVARD WEST

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

370 CHADBOURNE ROAD,

SUITE A

3401 REGATTA

BOULEVARD

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-NAP-121-9.4/22.1

04-SCL-9-4.8/4.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-85-.3/0

Fed Aid

20.20.201

130

HB1

HB1

HA23

Pgm Code

IN NAPA COUNTY IN NAPA FROM TRANCAS

STREET TO ROUTE 128

IN SANTA CLARA COUNTY, AT SARATOGA

CREEK BRIDGE ON ROUTE 9, TO

RECONSTRUCT DAMAGED BRIDGE RAIL.

DIR'S ORDER EMERGENCY F.A.

IN SANTA CLARA COUNTY ON ROUTE 17

FROM 0.1 MILE SOUTH OF SUMMIT ROAD

SEPARATION TO 2.8 MILES NORTH OF

SUMMIT ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA,

SUNNYVALE AND MOUNTAIN VIEW FROM

LAWRENCE EXPRESSWAY TO 0.4 MILE WEST

OF ROUTE 82/85 SEPARAT

IN SANTA CLARA COUNTY, IN CITY OF

MOUNTAIN VIEW, ON ROUTE 82 AT CLARK

AVENUE INTERSECTION

IN SANTA CLARA COUNTY ON ROUTE 85 AT

BERNAL ROAD

Description 

RUBBERIZED HOT MIX ASPHALT (RHMA)

RECONSTRUCT BRIDGE RAILING

DRAINAGE SYSTEM TO BE REPLACED

COLD PLANE, PLACE HOT MIX ASPHALT

INSTALL NEW SIGNALS & UPGRADE RAMPS

AC LEVELING AND GRINDING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

PAVEX CONSTRUCTION DIVISION

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

DREAMBUILDER

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

SANTA ROSA, CA 95407

MARTINEZ, CA 94553

WATSONVILLE, CA 95076

LIVERMORE, CA 94551

PLACENTIA CA 92870

BENICIA CA 94510

(707)585-1221

(925)372-8000

(831)768-2700

(925)449-5764

(714)646-3697

(707)746-8028

PATENIA, DANILO

NGUYEN, HUNG V.

LAYMOUN, MOAID

TAROKH, CASEY

Resident
Engineer

(707)429-6208

(408)254-5847

(408)254-5838

(408)254-5826

 

 

 $2,721,420

 $1,685,000

 $14,243,071

 $1,663,591

 $590,061

 $280,286

Bid + CCOs

 $2,684,948

 $1,472,438

 $14,066,751

 $1,630,335

 $0

 $0

Comp To  date

 $0

 $0

 $15,381

 $0

 $0

 $0

This Month

06/27/12

02/13/12

03/30/11

06/06/12

11/16/12

11/13/12

Awarded

07/20/12

02/13/12

04/25/11

07/03/12

12/14/12

12/14/12

Approved

12/20/12

02/28/13

06/30/13

01/07/13

Est Comp

 100%

 0%

 46%

 100%

 0%

 0%

%Time

 100%

 99%

 98%

 100%

 0%

 0%

% Work 

COMPLETED

 

SUSPENDED

COMPLETED

 

 

Message

04-2E6504

04-4G1704

04-264904

04-2E0704

04-0G1304

04-4S0604

Contract 

ACST-P121-(024)E

  

NH-P017-(106)E

ACST-P082-(020)E

ACHS-P082-(022)E

  

-    -( )

  

--()

-    -( )

P P0-82 0-(2E)

  

  

  

  

  

--()

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

246 GHILOTTI AVENUE

901 HOWE ROAD

411 WALKER STREET

50 CONTRACTORS STREET

1324 E. LAWSON LANE

3701 MALLARD DRIVE

370 CHADBOURNE ROAD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

12/21/12

01/08/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SCL-85-18.0/23.9

04-SCL-85-18.0/24.1

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

Fed Aid

HB4N

HA22

HB4C

HB4C

Pgm Code

ON ROUTE 85, IN SANTA CLARA COUNTY

BETWEEN 0.4 MILE SOUTH OF ROUTE 85/

280 SEPARATION AND ROUTE 85/101

SEPARATION (NORTH)

IN SANTA CLARA COUNTY IN

CUPERTINO,SUNNYVALE AND MOUNTAIN VIEW

FROM 0.3 MILE NORTH OF STEVENS CREEK

BLVD OVERCROSSING TO ROUTE 85/

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE EAST OF GUADALUPE

PARKWAY TO 0.1 MILE EAST OF DE LA

CRUZ BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AND ALAMEDA

COUNTY AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

Description 

INSTALL RAMP METERING AND TRAFFIC

GRIND AND REPLACE CONCRETE

REPLACEMENT HIGHWAY PLANTING

REPLACE DAMAGED OVERHEAD SIGNS

CONSTRUCT AUXILIARY LANES

HWY PLANTING AND INSTALL IRRIGATION

Type Of Work

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

CORAL CONSTRUCTION COMPANY

OC JONES AND SONS, INC.

SUAREZ & MUNOZ CONSTRUCTION

Contractor

SAN JOSE, CA 95136

SAN JOSE CA 95136

SACRAMENTO CA 95828

WILSONVILLE, OR 97070

BERKELEY, CA  94710

HAYWARD, CA 94545

(408)574-1400

(408)574-1400

(916)388-0308

(503)682-2252

(510)526-3424

(510)782-6065

TRUONG, HENRY

NGUYEN, HUNG V.

MACKLE, BRIAN

LE, ROBERT T.

LAYMOUN, MOAID

MACKLE, BRIAN

Resident
Engineer

(510)385-7053

(408)254-5847

(510)385-6991

(408)595-4007

(408)254-5838

(408)254-5701

 $5,982,484

 $8,519,359

 $340,304

 $668,715

 $36,144,905

 $686,853

Bid + CCOs

 $130,069

 $8,048,207

 $316,239

 $534,320

 $17,239,839

 $524,918

Comp To  date

 $45,801

 $0

 $898

 $0

 $1,333,156

 $11,824

This Month

08/28/12

01/05/12

12/23/10

06/01/12

11/17/11

12/14/11

Awarded

10/04/12

02/03/12

01/13/11

06/27/12

12/13/11

01/18/12

Approved

03/11/15

11/21/12

08/26/14

02/14/13

12/31/14

10/26/15

Est Comp

 4%

 100%

 0%

 59%

 23%

 22%

%Time

 2%

 100%

 0%

 79%

 46%

 76%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-154204

04-0C8804

04-4876A4

04-2G5904

04-4A3304

04-448834

Contract 

ACST-PP08-(505)3

ACST-PP08-(505)1

  

  

  

STP-S152-(077)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

8380 ROVANA CIRCLE

P O BOX 347

1520 FOURTH STREET

20975 CABOT BOULEVARD

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-12.8/0

04-SCL-680-/9.9

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

Fed Aid

HB1

HB4N

20.20.201

130

20.20.201

130

HB5

20.10.201

335

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 MILES EAST OF FURLONG AVENUE

TO 0.2 MILES WEST OF CANADA ROAD

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

ON ROUTE 880 IN SANTA CLARA, IN SAN

JOSE AT PARK AVENUE  DIR'S EMERGENCY

F.A.

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT RTE 82 I/C TO REPAIR SINKHOLES,

CONST UNDERDRAIN & REPLACE ONRAMP

STRUCT SECTIONDIR'S ORDER

IN SANTA CLARA COUNTY IN SAN JOSE A

AND MILPITAS FROM 0.1 MILE NORTH OF

ROUTE 101 TO 0.3 MILE NORTH OF ROUTE

237._______

ON RTE 1 AT MOUNTAIN LAKE, IN

PRESIDIO NAT'L PARK, SFO, STABILIZE

RDWY EMBANKMENTWITH STONE COLUMNS,

INSTALL DRAINAGE DIR'S ORDER 

Description 

REALIGN ROADWAY

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

RECONST UNDERDRAIN TRENCH, DI &

PAVEMENT

REPAIR SINKHOLES, CONST UNDERDRAIN

WIDEN I-880 ONE LANE EACH DIRECTION

ROADWAY EMBANKMENT STABILIZATION

Type Of Work

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

BAY CITIES PAVING & GRADING

INC

DE SILVA GATES CONSTRUCTION LP

RGW CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC

GHILOTTI BROTHERS, INC.

Contractor

LIVERMORE, CA  94551

CONCORD CA 94524

DUBLIN, CA  94568

LIVERMORE, CA 94550

CONCORD, CA 94520

SAN RAFAEL, CA 94901

(925)525-0121

(925)687-6666

 

(925)606-2400

(925)687-6666

(415)454-7011

NGUYEN, VERNON

NGUYEN, VERNON

NGUYEN, VERNON

PANDYA, NILESH

KENNEDY, KEN

Resident
Engineer

(510)867-6119

 

(408)232-3024

(510)867-6119

(405)232-0224

(510)385-6887

 $2,085,435

 $10,795,304

 $1,185,000

 $1,575,000

 $31,964,772

 $3,465,000

Bid + CCOs

 $1,941,064

 $0

 $958,334

 $961,864

 $20,078,957

 $1,364,184

Comp To  date

 $1,500

 $0

 $0

 $0

 $917,756

 $117,880

This Month

03/14/12

11/26/12

10/10/11

04/20/12

12/14/11

05/14/12

Awarded

04/03/12

12/27/12

10/12/11

04/20/12

01/05/12

05/14/12

Approved

01/24/13

01/16/12

02/28/13

07/30/14

12/23/12

Est Comp

 97%

 0%

 100%

 100%

 29%

 100%

%Time

 93%

 0%

 81%

 61%

 63%

 39%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2A2604

04-153204

04-4G1504

04-4G4404

04-298304

04-1A9024

Contract 

ACHS-P152-(078)N

IM-680 -(068)8

  

  

  

  

 P15-2E07-()

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

50 CONTRACTORS STREET

P O BOX 6227

11555 DUBLIN BOULEVARD

550 GREENVILLE ROAD

5029 FORNI DRIVE

525 JACOBY STREET

2210 O'TOOLE AVE.,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

603 OLD MASON STREET

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN FRANCISCO, CA 94129

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.1/4.3

Fed Aid

HA4S3

HA21

HA4S3

HA4S3

HA4S3

HM3

Pgm Code

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AT SFOBB

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THE YERBA BUENA TUNNEL

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN SAN FRANCISCO COUNTY ON ROUTE 101

AT VARIOUS LOCATIONS

Description 

LANDSCAPING AND LIGHTING

REPLACE SUSTATION ELECTRICAL GEAR

CONSTRUCT BRIDGES AND ROADWAY

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

REPLACE JOINT SEALS, APPLY

Type Of Work

GORDON N BALL INC

HARRIS ELECTRIC

MCM CONSTRUCTION, INC

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

ALAMO CA 94507

DUBLIN, CA  94568

OAKLAND, CA 94607

CORAOPOLIS, PA 15108

PLEASANTON CA 94566

IRVINE, CA 92614

(925)838-5675

(925)560-9880

 

 

(925)461-1500

(949)252-0441

LARWIN, TOM

CHRENG, NICHOLAS

HOWE, WILLIAM

CASEY, WILLIAM

KOOS, CHARLES

Resident
Engineer

(510)867-4545

(510)231-7149

(510)385-7084

(510)455-1798

 

(415)703-2427

 $3,632,487

 $699,500

 $210,269,577

 $1,911,867,713

 $86,086,656

 $1,317,897

Bid + CCOs

 $3,544,535

 $573,600

 $175,559,822

 $1,748,959,770

 $0

 $1,059,230

Comp To  date

 $5,441

 $45,930

 $1,840,570

 $7,602,012

 $0

 $0

This Month

11/29/10

08/10/11

02/04/10

04/18/06

11/27/12

03/21/12

Awarded

12/14/10

09/14/11

02/23/10

05/03/06

01/10/13

04/02/12

Approved

01/20/13

04/17/13

12/30/13

08/24/14

01/14/13

Est Comp

 100%

 72%

 75%

 81%

 0%

 100%

%Time

 98%

 82%

 86%

 92%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0435E4

04-040824

04-0120S4

04-0120F4

04-0120T4

04-1E3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

333 CAMILLE AVENUE

6681 A SIERRA LANE

450 BURMA ROAD

1000 AMERICAN BRIDGE WAY

20 HAPPY VALLEY ROAD

1792 KAISER AVENUE

345 BURMA ROAD

3401 REGATTA

BOULEVARD

325 BURMA ROAD

345 BURMA ROAD

295 SAN BRUNO AVENUE

OAKLAND, CA 94607

RICHMOND, CA 94804

OAKLAND CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94103

Accepted

01/15/13

Location
Storm Water
Plan
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04District

04-SF-101-4.1/5

04-SF-101-4.1/4.1

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

04-SM-1-28.2/0

04-SM-1-34.8/37.9

Fed Aid

HA21

HE12

HA23

HB1

HM1

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 80 AND ON  ROUTE

101

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT BAYSHORE VIADUCT

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM 1.3 MILE TO 0.3 MILE

SOUTH OF THE ROUTE 1/101 SEPARATION

IN SAN MATEO COUNTY ABOUT 14 MILES

SOUTH OF HALF MOON BAY AT VARIOUS

LOCATIONS AT THE SOUTHERN APPROACH OF

PESCADERO CREEK BRIDGE 

IN SAN MATEO COUNTY IN HALF MOON BAY

AT POPLAR STREET

IN SAN MATEO COUNTY AT AND NEAR

MONTARA FROM 0.1 MILE SOUTH OF MARINE

BOULEVARD TO 1.3 MILE NORTH OF SECOND

STREET

Description 

REPLACE DRAINAGE SYSTEMS

RECONSTRUCT BRIDGE RAILING AND DECK

CONSTRUCT TUNNNEL

EROSION CONTROL

INSTALL SIGNAL AND LIGHTING

BONDED WEARING COURSE

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC

R & L BROSAMER, INC

PAVEX CONSTRUCTION DIVISION

COLUMBIA ELECTRIC INC

O'GRADY PAVING, INC.

Contractor

BENICIA CA, 94510

PLEASANTON CA 94566

WALNUT CREEK CA   94596

SAN JOSE CA 95136

SAN LEANDRO CA 94577

MOUNTAIN VIEW, CA 94043

(707)746-8028

(925)461-1500

 

(408)574-1400

(510)430-9505

(650)966-1926

KOOS, CHARLES

YAN, ANDREW

FRED, BOOSHEHRI

BOOSHEHRI, FRED

Resident
Engineer

(510)715-6644

 

(415)720-4027

(650)855-7777

 

(650)855-7777

 $5,523,107

 $275,166

 $110,706,494

 $424,094

 $267,577

 $1,146,352

Bid + CCOs

 $3,474,799

 $0

 $109,496,930

 $414,541

 $0

 $305,720

Comp To  date

 $512,781

 $0

 $1,579,866

 $1,350

 $0

 $36,153

This Month

10/11/10

11/16/12

03/23/10

06/23/11

11/02/12

04/18/12

Awarded

10/26/10

12/20/12

04/08/10

07/15/11

12/13/12

07/23/12

Approved

10/15/13

01/31/13

12/31/14

03/31/13

Est Comp

 71%

 0%

 93%

 44%

 0%

 33%

%Time

 62%

 0%

 98%

 93%

 0%

 26%

% Work 

 

 

 

 

 

 

Message

04-2A1404

04-4G1604

04-163744

04-4S4304

04-0G1704

04-1E2404

Contract 

NH-    -(   )A

  

SARR-Q101-(153)E

ACST-37B6-(004)E

HSST-P001-(572)

  

HQ10-1 17-(ENH) 

  

  Q1-01 1-(3E)

  37-B6 0-(4E)

--()

  

101-173E-()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

3701 MALLARD DRIVE

20 HAPPY VALLEY ROAD

1777 OAKLAND BLVD, SUITE 300

120 GRANITE ROCK WAY

1980 DAVIS STREET

2513 WYANDOTTE STREET

295 SAN BRUNO AVENUE

603 MASON STREET

(PRESIDIO)

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

SAN FRANCISCO CA 94129-

0410

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-24.8/25.2

Fed Aid

HB1

HE14

HE14

HM1

HM2

HA1

Pgm Code

IN SAN MATEO COUNTY IN MONTARA FROM

0.1 MILE SOUTH OF CARLOS STREET TO

14TH STREET______________________

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY, FROM THE SANTA

CRUZ/SAN MATEO COUNTY LINE TO 0.6

MILE NORTH OF CHAULK ROAD

_________________________________

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 35  AT

SNEATH LANE

Description 

INSTALL LEFT TURN CHANNELIZATION LN

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

REPLACE CULVERT

TANGENT WALL EMBANKMENT REPAIR

Type Of Work

HALF MOON BAY GRADING & PAVING

KIEWIT INFRASTRUCTURE WEST CO

HOLLIE CUN

MCK SERVICES, INC.

HALF MOON BAY GRADING & PAVING

CONDON-JOHNSON & ASSOCIATES

INC

Contractor

HALF MOON BAY, CA 94019

OMAHA, NE 68131

LODI CA  95242

MARTINEZ, CA  94553

HALF MOON BAY, CA 94019

OAKLAND CA 94604

(650)726-3588

(402)346-8535

 

(925)957-9200

(650)726-3588

(510)636-2100

BOOSHEHRI, FRED

MUENCH, JOHN

DAVID, JOSE

BOOSHEHRI, FRED

KOOS, CHARLES

Resident
Engineer

(650)855-7777

(510)393-1785

(650)738-3827

(650)855-7777

(415)703-2427

 

 $368,062

 $417,385,844

 $1,132,277

 $1,147,415

 $152,271

 $491,553

Bid + CCOs

 $319,387

 $403,980,674

 $813,185

 $1,108,807

 $102,732

 $0

Comp To  date

 $0

 $456,408

 $8,640

 $0

 $52,475

 $0

This Month

05/31/12

12/13/06

03/09/09

04/25/12

04/20/11

10/29/12

Awarded

06/21/12

01/03/07

03/20/09

06/01/12

05/17/11

12/03/12

Approved

12/13/12

03/30/13

03/05/15

01/31/13

02/15/13

Est Comp

 100%

 97%

 0%

 64%

 69%

 0%

%Time

 100%

 97%

 0%

 99%

 65%

 0%

% Work 

COMPLETED

 

PLANT EST

SATIS

 

 

 

Message

04-3A7204

04-1123U4

04-1123J4

04-2E4904

04-1E5704

04-4S1204

Contract 

ACHS-P001-(565)E

ACST-1187-(011)E

ACST-1187-(012)E

  

  

  

P P0-01 5-(5E)

  11-87 0-(1EE)R

  11-87 0-(2E)

  

  

  

--()

1187- 011-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1780 HIGGINS CANYON ROAD

302 SOUTH 36TH STREET, STE400

5400 WEST HIGHWAY 12

865 HOWE ROAD

1780 HIGGINS CANYON ROAD

P O BOX 12368

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

295 SAN BRUNO AVENUE

PALO ALTO, CA 94304

PACIFICA CA 94044

PACIFICA CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94103

Accepted

01/08/13

Location
Storm Water
Plan
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04District

04-SM-35-28.9/0

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-/2.7

04-SM-84-22.0/22.1

04-SM-84-29.0/30.2

Fed Aid

20.20.201

130

HM

HB4N

HA23

HA14

Pgm Code

IN SAN MATEO COUNTY, IN DALY CITY AT

0.3 MILE NORTH OF ROUTE 1  DIR'S

EMERGENCY F.A.

IN SAN MATEO AND SANTA CLARA

COUNTIES, IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA COUNTY LINE

TO 2 MILES SOUTH OF SOUTH 

IN SAN MATEO COUNTY ON RTE 82 FROM

WHIPPLE AVENUE IN REDWOOD CITY TO RTE

380 IN SAN BRUNO AND AT VARIOUS

LOCATIONS ON AND ADJANCEN

IN SAN MATEO COUNTY, IN MENLO PARK

AND ATHERTON ON ROUTE 82 FROM SAN

MATEO COUNTY LINE TO BERKSHIRE

AVENUE.

IN SAN MATEO COUNTY IN WOODSIDE AT

0.6 MILE NORTH OF ROUTE 280/84

SEPARATION

IN SAN MATEO AND ALAMEDA COUNTIES IN

MENLO PARK AND FREMONT FROM 0.3 MILE

WEST TO 0.5 MILE EAST OF DUMBARTON

BRIDGE

Description 

REPAIR DRAINAGE PIPE AND PLACE RSP

PLACE ASPHALT RUBBER SEAL COAT

INSTALL TRAFFIC OPERATION SYSTEM

COLD PLANE PAVEMENT AND OVERLAY

CONSTRUCT TIEBACK WALL

DUMBARTON BRIDGE SEISMIC RETROFIT

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION

INTERMOUNTAIN SLURRY SEAL, INC

MIKE BROWN ELECTRIC CO

PAVEX CONSTRUCTION DIVISION

ROBERT A BOTHMAN, INC.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

REDWOOD CITY, CA  94063

WATSONVILLE, CA 95076

COTATI CA 949313040

SAN JOSE CA 95136

SAN JOSE, CA 95112

OAKLAND, CA  94621

(925)819-2960

(831)724-1011

(707)792-8100

(408)574-1400

(408)279-2277

 

WASHINGTON, MARCUS

BOOSHEHRI, FRED

WASSEF, WAGDY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

GHAFGHAZI, BEN

Resident
Engineer

(415)703-2426

(650)855-7777

(408)254-5866

(650)855-7777

(650)855-7777

 

 $485,000

 $3,099,919

 $5,447,373

 $2,105,565

 $1,375,541

 $61,318,042

Bid + CCOs

 $440,475

 $2,790,045

 $1,838,082

 $1,692,316

 $968,462

 $58,941,960

Comp To  date

 $0

 $116,040

 $510,135

 $19,024

 $101,737

 $547,439

This Month

09/23/11

06/06/12

04/25/12

06/28/12

04/25/12

08/06/10

Awarded

09/23/11

06/21/12

06/01/12

07/20/12

06/06/12

08/26/10

Approved

04/15/12

02/28/13

09/18/13

03/31/13

04/30/14

04/16/13

Est Comp

 90%

 70%

 31%

 58%

 19%

 91%

%Time

 91%

 94%

 34%

 80%

 70%

 96%

% Work 

 

 

 

 

 

 

Message

04-3G5604

04-2E5504

04-4A9234

04-2E5404

04-4S5904

04-1A5224

Contract 

  

  

  

ACST-P082-(021)E

ACST-P084-(039)E

NH-    -(   )

  

  

  

  P0-82 0-(1E)

  P0-84 0-(9E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

2336 EL CAMINO REAL

585 WEST BEACH STREET

561-A MERCHANTILE DRIVE

120 GRANITE ROCK WAY

650 QUINN AVENUE

8201 EDGEWATER DRIVE #202

295 SAN BRUNO AVENUE

2350 PAGE MILL ROAD

1007 KNOX AVENUE

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94103

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PALO ALTO, CA 94404

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-/.9

04-SM-101-/26.2

Fed Aid

HA21

HB4C

HB4N

HB4N

HB4C

Pgm Code

IN SAN MATEO AND ALAMEDA COUNTIES IN

FOSTER CITY AND HAYWARD ON THE SAN

MATEO HAYWARD BRIDGE

IN SAN MATEO COUNT IN MENLO PARK AND

EAST PALO ALTO FROM UNIVERSITY AVENUE

OVERCROSSING TO ROUTE 84/101

SEPARATION

IN SAN MATEO COUNTY, IN SAN MATEO

FROM 0.10 MILE NORTH OF FASHION

ISLAND BOULEVARD TO 0.10 MILE NORTH

OF THIRD AVENUE OVERCROSSIN

ESTABLISH EXISTING PLANTING IN SAN

MATEO IN SAN MATEO COUNTY AND

BURLINGGAME ON ROUTE 101 FROM 0.2

MILE SOUTH OF MILLBRAE AVENUE O

IN SAN MATEO AND SANTA CLARA

COUNTIES FROM EMBARCADERO ROAD

OVERCROSSING TO UNIVERSITY AVENUE

OVERCROSSING

IN SAN MATEO COUNTY ON ROUTE 101 PM

(0.0/26.21)

Description 

REPLACE 12KV ELECTRIC SWITCHGEARS

WIDEN ROADWAY AND BRIDGE

HOT MIX ASPHALT OVERLAY

ESTABLISH EXISTING PLANTING

WIDENING ROADWAY WITH AC & OVERLAY

INSTALL NEW RAMP METERING AND UP

Type Of Work

AMLAND

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL COMPANY

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GRANITE CONSTRUCTION COMPANY

REPUBLIC INTELLIGENT

TRANSPORTATION SERVICES, INC.

Contractor

SAN JOSE, CA 95132

WATSONVILLE CA 95076

PITTSBURG CA 94565

SACRAMENTO, CA  95828

SANTA CLARA, CA 95054

FREMONT, CA 94538

(408)298-4343

(408)327-7000

(925)427-5266

(916)388-0308

(408)327-7000

(510)440-8127

BORRAYO, SALVADOR

ABELA, FERNANDO

INORI, DOUGLAS

MACKLE, BRIAN

ABELA, FERNANDO

CIARDIELLO, RICARDO

Resident
Engineer

(510)377-4186

(650)573-4334

(650)573-4329

(408)254-5701

(650)573-3831

(510)231-7140

 $2,443,670

 $16,336,180

 $3,744,500

 $113,980

 $6,356,452

 $10,552,000

Bid + CCOs

 $2,177,623

 $15,357,036

 $3,641,210

 $65,944

 $6,016,318

 $7,428,608

Comp To  date

 $0

 $84,189

 $91,541

 $2,321

 $75,764

 $717,536

This Month

01/05/10

06/01/11

06/25/12

10/14/11

05/21/12

12/22/11

Awarded

03/02/10

06/29/11

07/16/12

12/13/11

06/19/12

02/17/12

Approved

10/18/12

07/02/13

01/30/13

02/07/14

11/09/13

06/29/13

Est Comp

 97%

 100%

 93%

 48%

 100%

 90%

%Time

 89%

 98%

 95%

 58%

 93%

 70%

% Work 

 

 

 

 

 

 

Message

04-042244

04-235634

04-2E5604

04-2642A4

04-235644

04-2A7904

Contract 

  

  

  

  

HPLU-L620-(409)6

ACNH-Q101-(202)N

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

  

3168 KNIGHTS BRIDGE ROAD

P O BOX 50085

P O BOX 1029

8380 ROVANA CIRCLE

715 COMSTOCK STREET

3765 YALE WAY

25100 SANTA CLARA

STREET

1101 CHESS DRIVE

1101 CHESS DRIVE

1007 KNOX AVENUE

1101 CHESS DRIVE

3401 REGATTA

BOULEVARD

HAYWARD, CA 94544

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

04-SOL-80-.9/45

04-SOL-80-12.9/43.5

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

Fed Aid

HE14

HB1

HM1

HA42

HA22

Pgm Code

IN SOLANO, SONOMA AND MARIN COUNTIES

AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO ON ROUTE

37 FROM THE NAPA RIVER BRIDGE TO

DIABLO STREET (KP R12.9/R16.9)

IN SOLANO COUNTY FROM 0.2 MILE SOUTH

OF ROUTE 80/29 SEPARATION TO 1.1 MILE

NORTH OF SOUTH DAVIS OVERHEAD

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD ON

ROUTE 12 FROM 80/12 EAST JUNCTION TO

0.2 MILE WEST OF CHADBOURNE ROAD

UNDERCROSSING AND ROUTE 80 

IN SOLANO COUNTY IN VACAVILLE AND

DIXON FROM 0.6 MILE EAST OF LEISURE

TOWN ROAD OVERCROSSING TO 1.0 MILE

WEST OF PEDRICK ROAD OVER

Description 

TREAT BRIDGE DECKS, PLACE CONCRETE

HIGHWAY PLANTING AND LANDSCAPING

INSTALL METAL BEAM GUARDRAIL

METHACRYLATE DECK & REPLACE SEAL

CONSTRUCT BR & RW, RECONSTRUCT

REPLACE EXIST CONC PVMT AND HMA

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

PARKER LANDSCAPE DEV, INC

CORAL CONSTRUCTION COMPANY

LEGG, INC.

OC JONES & SONS, INC.

TEICHERT CONSTRUCTION

Contractor

PLEASANTON, CA  94566

SACRAMENTO CA 95828

WILSONVILLE, OR 97070

LIVERMORE, CA 94550

BERKELEY, CA  94710

WOODLAND, CA 95616

(925)461-1500

(916)383-4071

(503)682-2252

(925)605-4500

(510)526-3424

(530)406-4200

YEO, JONATHAN

JIM HANSON

AQUINO, NOEL

AQUINO, NOEL

MANGLO, PERPETUO

BUTTERS, CARL

Resident
Engineer

(510)385-6903

(510)450-2450

(707)580-4429

(707)580-4429

(707)428-2029

(707)863-5123

 $2,800,533

 $964,232

 $2,808,888

 $1,049,225

 $45,034,424

 $37,940,302

Bid + CCOs

 $2,805,008

 $893,392

 $0

 $950,630

 $31,157,842

 $0

Comp To  date

 $0

 $7,922

 $0

 $0

 $1,794,593

 $0

This Month

03/20/12

01/14/10

01/09/13

04/26/12

01/25/12

10/26/12

Awarded

04/13/12

02/02/10

01/25/13

05/16/12

02/13/12

12/03/12

Approved

12/21/12

01/16/14

07/19/13

11/15/12

02/20/14

01/29/14

Est Comp

 100%

 74%

 0%

 100%

 36%

 0%

%Time

 100%

 92%

 0%

 100%

 69%

 0%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

04-1E9704

04-0T1454

04-4A2504

04-2E2604

04-0A5354

04-4A0104

Contract 

  

NH-    -(   )

IMG-080 -(363)

  

ACNH-X095-(023)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

6251 SKY CREEK DR SUITE A

P O BOX 347

2551 2ND STREET

1520 FOURTH STREET

2407 COUNTY ROAD 100A

4030 OCCIDENTAL ROAD,

UNIT A

3410 MANDELA PARKWAY

324 CMPUS LANE SUITE

T

2320 COURAGE DRIVE

2320 COURAGE DRIVE,

SUITE 106

324 CAMPUS LANE,

SUITE T

SANTA ROSA, CA 95401

OAKLAND CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

12/21/12

01/09/13

Location
Storm Water
Plan
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01/20/13 Statement of Ongoing Contracts as of 02/04/13

04District

04-SOL-80-/28.4

04-SOL-128-.7/.7

04-SON-1-33.1/33.2

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

Fed Aid

HB4N

HM3

HA23

HB1

HB1

HE11

Pgm Code

ON ROUTE 80 IN SOLANO COUNTY _____

BETWEEN CONTRA COSTA COUNTY LINE AND

ROUTE 80/505 JUNCTION

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY ABOUT 13 MILES

NORTH OF ROUTE 116 NEAR FORT ROSS

ROAD

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY AT SCHELLVILLE

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

Description 

INSTALL RAMP METERING AND TRAFFIC

PLACE POLYESTER CONRETE

REPLACE CULVERT AND ROCK SLOPE

INSTALL TRAFFIC SIGNALS AND WIDEN

INSTALL TRAFFIC SIGNAL

CONSTRUCT I/C, REPLACE BR

Type Of Work

BAY CITIES PAVING & GRADING

COAST CONSTRUCTION, INC.

E T I C INC

VINTAGE PAVING CO INC

O.C. JONES & SONS, INC.

GHILOTTI BROS, INC / CC

MYERS,INC, JV

Contractor

CONCORD, CA 94524

SAN RAFAEL, CA 94903

PLEASANT HILL CA 94523

WINTERS CA 95694

BERKELEY, CA  94710

SAN RAFAEL CA 94901

(925)687-6666

(415)444-0716

(925)602-4710

(530)795-0132

(510)526-3424

(415)454-7011

RASTEGAPOUR, HAMED

CHANGIZI, DAVE

STREATER, HAL

BLUNK, CHRISTOPHER

Resident
Engineer

(707)863-5119

(707)975-8089

 

 

(707)796-5693

(707)769-5695

 $12,797,199

 $819,388

 $254,319

 $889,673

 $2,681,208

 $66,293,289

Bid + CCOs

 $8,013

 $361,567

 $0

 $0

 $2,419,024

 $90,750

Comp To  date

 $8,013

 $0

 $0

 $0

 $70,394

 $90,750

This Month

08/31/12

06/03/11

10/15/12

12/14/12

10/06/11

11/02/12

Awarded

10/04/12

06/22/11

12/03/12

01/11/13

10/25/11

01/11/13

Approved

08/16/13

12/13/11

12/30/13

07/30/16

Est Comp

 0%

 20%

 0%

 0%

 0%

 0%

%Time

 0%

 44%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-153504

04-1E4004

04-4S9604

04-3A3304

04-1A6204

04-2640U4

Contract 

  

  

  

HSST-P012-(111)

HSST-PX09-(704) 

  

  

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

5029 FORNI DRIVE

4460 REDWOOD HWY, STE 16

2285 MORELLO AVENUE

P O BOX 461

1520 FOURTH STREET

525 JACOBY STREET

324 CAMPUS LANE,

SUITE T

370 CHADBOURNE RD.

STE A

1009 CLEGG COURT,

UNIT G

1009 CLEGG COURT, STE

G

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

PETALUMA, CA 94954

PETALUMA, CA 94952

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-13.9/15.5

04-SON-101-25.0/29.3

Fed Aid

HB4C

HB4N

HB5

HB5

HB5

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA ROUTE

101 FROM 0.4 KM SOUTH TO 0.7 KM

NORTH OF EAST WASHINGTON STREET

OVERCROSSING

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM 0.5 MILE SOUTH OF OLD

REDWOOD HIGHWAY OVERCROSSING TO 0.1

MILE NORTH OF PEPPER ROAD

IN SONOMA COUNTY IN AND NEAR COTATI

AND ROHNERT PARK FROM 2.8 KM SOUTH OF

RAILROAD AVENUE UNDERCROSSING TO

ROHNERT PARK EXPRESSWAY

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY

CONSTRUCT BRIDGE RETAINING WALLS

WIDEN ROADWAY AND BRIDGE

WIDEN HIGHWAY AND BRIDGE

WIDEN AND RECONSTRUCT INTERCHANGE

RECONSTRUCT THE EXISTING AIRPORT

Type Of Work

GHILOTTI BROS, INC / CC

MYERS,INC JV

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONST., INC

GHILOTTI BROS., INC

GHILOTTI CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 95742

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

SAN RAFAEL CA

SANTA ROSA, CA 95407

(415)454-7011

(415)256-1525

(707)585-1221

 

 

(707)585-1221

BLUNK, CHRISTOPHER

HISLOP, SCOTT

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

STREATER, HAL

VALEH, SYD

Resident
Engineer

(707)769-5695

(707)576-3482

(707)769-5695

(707)769-5685

(707)769-5695

(707)576-2310

 $20,905,333

 $8,415,144

 $11,522,531

 $53,189,270

 $42,374,788

 $28,704,937

Bid + CCOs

 $0

 $5,539,632

 $11,346,550

 $53,678,234

 $43,254,135

 $90,130

Comp To  date

 $0

 $74,608

 $107,160

 $0

 $370,784

 $90,130

This Month

11/02/12

11/01/11

05/19/11

12/23/09

03/03/09

12/03/12

Awarded

01/10/13

11/17/11

06/07/11

01/06/10

03/20/09

12/27/12

Approved

07/31/16

08/06/14

07/30/13

12/26/12

01/30/13

09/23/13

Est Comp

 0%

 38%

 32%

 100%

 0%

 2%

%Time

 0%

 65%

 95%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

PLANT EST

SATIS

 

Message

04-2640K4

04-264044

04-0A1844

04-0A18U4

04-129654

04-3A23U4

Contract 

  

HPLU-L620-(410)1

  

  

  

  

  

ULL6-20 4-(02)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3286 FITZGERALD ROAD

2301 KERNER BOULEVARD, SUITE

246 GHILOTTI AVE

246 GHILOTTI AVE

454 JACOBY STREET

246 GHILOTTI AVENUE

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

SUITE A

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD,

UNIT A

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA CA 94954

PETALUMA CA 94954

PETALUMA CA 94954

SANTA ROSA, CA 95401

Accepted

12/26/12

Location
Storm Water
Plan
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04District

 $33,231,764 $3,359,202,937 $4,506,264,618

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-3.4/6.5

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Fed Aid

HB1

HB1

HB1

HA21

HA21

Pgm Code

IN SONOMA COUNTY IN COTATI FROM  0.5

MILE EAST OF STONY POINT ROAD TO 0.2

MILE WEST OF ALDER AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY FROM 1.8 MILES

NORTH OF TOLAY CREEK BRIDGE TO YELLOW

CREEK BRIDGE.

IN SONOMA COUNTY NEAR GEYSERVILLE AT

THE RUSSIAN RIVER BRIDGE

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

IN SONOMA COUNTY NEAR KELLOGG AT 0.1

MILE WEST OF REDWOOD CREEK BRIDGE

Description 

LEFT TURN CHANNELIZATION

INSTALL PLANTS AND IRRIGATION

INSTALL RUMBLE STRIPS

RESTORE HIGHWAY PLANTING

PLANT ESTABLISHMENT, INSTALL PLANTS

MITIGATION PLANTING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION

COMPANY,INC.

VINTAGE PAVING CO, INC.

ATLAS TREE SURGERY, INC.

FIELDSTONE CONSTRUCTION, INC.

RESTORATION RESOURCES

Contractor

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

WINTERS, CA 95694

SANTA ROSA, CA  95407

SANTA ROSA, CA 94403

ROCKLIN, CA  95765

(707)585-1221

(707)585-1221

(530)795-0132

(707)523-4399

(707)836-0669

(916)408-2990

HOLLIS, JOHN L.

STREATER, HAL

HANSON, JIM

BARTEL, DAVID

HANSON, JIM

Resident
Engineer

 

(510)774-5911

(707)769-5685

(510)385-6756

(510)385-6755

(510)385-6756

 $606,606

 $1,922,763

 $293,108

 $371,479

 $216,669

 $150,808

Bid + CCOs

 $0

 $13,481

 $292,414

 $287,425

 $122,560

 $130,461

Comp To  date

 $0

 $13,481

 $0

 $3,468

 $1,620

 $1,250

This Month

12/14/12

10/04/12

07/10/12

04/08/10

02/27/12

05/26/10

Awarded

01/10/13

11/06/12

07/30/12

04/22/10

03/22/12

06/22/10

Approved

11/06/18

01/07/13

10/23/13

08/01/17

10/17/13

Est Comp

 0%

 2%

 100%

 78%

 13%

 0%

%Time

 0%

 1%

 100%

 80%

 56%

 0%

% Work 

 

 

COMPLETED

 

 

PLANT EST

SATIS

Message

04-1G2404

04-283824

04-0G3104

04-2S9414

04-4A8824

04-4A8814

Contract 

HSST-P116-(045)

ACHS-P116-(044)E

ACHS-P121-(023) 

ER-43J1-(003)E

  

  

--()

P-    -( )

TPPP-121 -(23E)

--()

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

119 MAIN STREET

1544 LUDWIG AVENUE

5915 FRAUGHT ROAD

3888 CINCINNATI AVENUE

340 REGATTA BOULEVARD

1009 CLEGG COURT

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

RICHMOND, CA 94804

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

01/08/13

Location
Storm Water
Plan



04-2E6204

04-1SS604

04-2R9904

04-294914

04-0120M4

04-292274

04-3A7774

04-3A7764

04-292264

04-1G3104

04-172414

04-172404

04-297614

04-153004

04-2490A4

04-151134

04-4S3704

04-2E7704

04-4A07U4

04-2908V4

04-172434

04-2908C4

Contract

04-ALA-13-4.2/10

04-ALA-13-9.0/9

04-ALA-13-10.0/13.2

04-ALA-24-5.1/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.5

04-ALA-80-1.9/8

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/8

04-ALA-84-20.7/23.1

04-ALA-84-21.0/23.1

04-ALA-84-25.5/27.1

04-ALA-92-4.1/6

04-ALA-238-14.5/16.5

04-ALA-580-9.5/31

04-ALA-580-10.7/10.7

04-ALA-580-18.4/44

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-3A9604

04-2908E4

04-4G1004

04-253764

04-4G5004

04-4H0404

04-1G2004

04-3A9214

04-3A9224

04-165424

04-1A6824

04-1706U4

04-3E6904

04-228594

04-1G9404

04-0A8404

04-2E2304

04-2285C4

04-2285E4

04-4S2704

04-049074

04-4G3704

Contract

04-ALA-580-9.2/9.2

04-ALA-580-14.6/21.6

04-ALA-680-3.6/6.5

04-ALA-680-4.8/5.2

04-ALA-680-20.8/21.5

04-ALA-880-.1/10

04-ALA-880-4.5/4.9

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.4/28

04-ALA-880-28.2/29.9

04-ALA-880-30.1/31.1

04-CC-4-.1/100

04-CC-4-23.5/26.1

04-CC-4-27.5/29

04-CC-4-43.9/48.1

04-CC-4-20.1/45.6

04-CC-4-25.6/26.6

04-CC-4-26.6/27.5

04-CC-24-1.4/0

04-CC-80-13.9/14.2

04-CC-580-4.8/5.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-2285H4

04-1E8204

04-0060C4

04-4S5304

04-3S5704

04-3S5804

04-4G3604

04-2640G4

04-2640L4

04-264074

04-0C7404

04-264134

04-264144

04-1E40A4

04-4S0204

04-4442A4

04-2E6504

04-4G1704

04-264904

04-2E0704

04-0G1304

04-4S0604

Contract

04-CC-680-4.0/6.8

04-CC-680-17.5/18.8

04-CC-680-24.2/24.8

04-MRN-1-11.0/0

04-MRN-1-37.1/37.1

04-MRN-37-11.7/12.2

04-MRN-101-5.8/6

04-MRN-101-20.5/20.9

04-MRN-101-22.2/24.1

04-MRN-101-23.3/27.6

04-MRN-101-/8.5

04-NAP-12-.2/3.2

04-NAP-12-2.8/3.3

04-NAP-29-6.6/16.5

04-NAP-29-40.9/41.4

04-NAP-121-.3/2

04-NAP-121-9.4/22.1

04-SCL-9-4.8/4.9

04-SCL-17-/2.8

04-SCL-82-14.3/19.2

04-SCL-82-20.9/0

04-SCL-85-.3/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-154204

04-0C8804

04-4876A4

04-2G5904

04-4A3304

04-448834

04-2A2604

04-153204

04-4G1504

04-4G4404

04-298304

04-1A9024

04-0435E4

04-040824

04-0120S4

04-0120F4

04-0120T4

04-1E3104

04-2A1404

04-4G1604

04-163744

04-4S4304

Contract

04-SCL-85-18.0/23.9

04-SCL-85-18.0/24.1

04-SCL-101-40.2/41.2

04-SCL-101-44.0/44

04-SCL-101-49.0/52.2

04-SCL-152-6.1/6.5

04-SCL-152-12.8/0

04-SCL-680-/9.9

04-SCL-880-1.8/1.8

04-SCL-880-1.9/2.1

04-SCL-880-4.4/8.7

04-SF-1-5.9/6.3

04-SF-80-4.9/5.9

04-SF-80-5.4/0

04-SF-80-7.9/8.2

04-SF-80-8.2/8.7

04-SF-80-12.6/13.9

04-SF-101-1.1/4.3

04-SF-101-4.1/5

04-SF-101-4.1/4.1

04-SF-101-8.8/9.2

04-SM-1-13.6/13.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0G1704

04-1E2404

04-3A7204

04-1123U4

04-1123J4

04-2E4904

04-1E5704

04-4S1204

04-3G5604

04-2E5504

04-4A9234

04-2E5404

04-4S5904

04-1A5224

04-042244

04-235634

04-2E5604

04-2642A4

04-235644

04-2A7904

04-1E9704

04-0T1454

Contract

04-SM-1-28.2/0

04-SM-1-34.8/37.9

04-SM-1-35.9/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/3.3

04-SM-35-10.6/25.8

04-SM-35-24.8/25.2

04-SM-35-28.9/0

04-SM-35-/21

04-SM-82-4.8/18.9

04-SM-82-/2.7

04-SM-84-22.0/22.1

04-SM-84-29.0/30.2

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-12.0/13.5

04-SM-101-13.5/17.7

04-SM-101-/.9

04-SM-101-/26.2

04-SOL-12-14.1/19.1

04-SOL-37-7.2/10.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-4A2504

04-0A5354

04-4A0104

04-2E2604

04-153504

04-1E4004

04-4S9604

04-3A3304

04-1A6204

04-2640U4

04-2640K4

04-264044

04-0A1844

04-0A18U4

04-129654

04-3A23U4

04-1G2404

04-283824

04-0G3104

04-2S9414

04-4A8824

04-4A8814

Contract

04-SOL-80-.9/45

04-SOL-80-14.3/14.4

04-SOL-80-30.6/38.7

04-SOL-80-12.9/43.5

04-SOL-80-/28.4

04-SOL-128-.7/.7

04-SON-1-33.1/33.2

04-SON-12-32.7/33

04-SON-12-41.2/41.3

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-4.0/5.2

04-SON-101-7.1/8.9

04-SON-101-8.9/13.9

04-SON-101-13.9/15.5

04-SON-101-25.0/29.3

04-SON-116-34.1/34.5

04-SON-116-41.8/44.7

04-SON-121-3.4/6.5

04-SON-128-5.4/0

04-SON-128-17.1/24.7

04-SON-128-21.7/0

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04

District

 $77,249,247

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $4,506,264,618  $3,359,202,937

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $260,575,275

 $202,542,822

 $525,155,253

 $2,944,331,459

 $5,306,220

 $568,353,590

 Bid + CCO

 $77,631,277

 $163,419,805

 $468,116,832

 $2,179,841,486

 $802,960

 $469,390,575

 Work Comp

District Total:

Work completed this Period:  $77,249,247

-I-

-F-

-S-

-SH-
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